
Santa Fe National Forest 
NEPA Schedule of Proposed Projects 

November 2003 – May 2004 
 

Santa Fe National Forest Headquarters 
 
Gilbert Zepeda, Forest Supervisor                                                               (505) 438-7840 
1474 Rodeo Road, P.O. Box 1689, Santa Fe, NM 87504-1689 
Santa Fe, Rio Arriba, Sandoval, Los Alamos, San Miguel, & Mora Counties 
Project Name, Description, 
Location, Acres/Miles, & NEPA 
Document Type 

Status of Scoping, 
Analysis & Comment 
Period 

Est. Decision & 
Implementation 
Dates 

Project 
Contact 

Invasive Plant Treatment Project, non-
native & exotic species control, 
variable acreage, joint Santa Fe & 
Carson NFs, Forest-wide, EIS 

Planning & analysis in 
progress; DEIS Fall 
2003 

FEIS/ROD Spring 
2004, Implement 
Summer 2004 

Sandy 
Hurlocker, 
(505) 753-
7331 

Oil & Gas Leasing Forest Plan 
Amendment, ±228,000 ac, T21-26N, 
R1E-1W, Cuba/Coyote RDs, 
Regional Forester Decision, EIS 

Public scoping, 
planning, & analysis 
Fall 2003 - 2005 

ROD 2005 Larry Gore 
& John C 
Phillips 

Wildlife & Plant Forest Plan 
Amendment, update Standards & 
Guidelines, Forest-wide, EA 

Public scoping 
complete; planning & 
analysis in progress 

DN/FONSI 
Winter 2003-04 
Implement ASAP 

Susan Bruin

 
Coyote-Española Resource Area 

 
Coyote Ranger District, Francisco Sanchez, District Ranger                   (505) 638-5526 
HC 78, Box 1, Coyote, New Mexico 87012, Rio Arriba County 
Coyote RD Road Closure & 
Decommissioning Project, ±660 
miles, District-wide, EA 

Public scoping 
completed; planning & 
analysis in progress 

DN/FONSI 
Winter 2003, 
Implement 
Spring 2004 

John C 
Phillips 

Resumidero Campground 
Reconstruction, ±15 ac, Sec 21, 28, 
29, T22N, R2E, EA 

Project development; 
public scoping, 
planning & analysis 
Spring 2004 

DN/FONSI 
Summer 2004 

Barbara 
Garcia 

Mesa del Corral/Camino Forest 
Health &Wildlife Habitat 
Improvement Project, thinning & Rx 
(prescribed) fire. ±4000 ac, T23N, 
R2E; T24N, R2E; & T24N, R3E, DM 

Public scoping Winter 
2003-04; planning & 
analysis Spring 2004 

CE/DM 
Spring 2004 

John C 
Phillips 

Mesa Poleo WUI (wildland urban 
interface) Project, Phase II, ±2000 ac, 
T22-23N, R2E, DM 

Public scoping Winter 
2003-04; planning & 
analysis spring 2004 

CE/DM 
Spring 2004 

John C 
Phillips 



 
Coyote Ranger District (Cont.) 
Project Name, Description, 
Location, Acres/Miles, & NEPA 
Document Type 

Status of Scoping, 
Analysis & Comment 
Period 

Est. Decision & 
Implementation 
Dates 

Project 
Contact 

Forest Road 103 Healthy Forest 
Initiative Project, thinning, ±1000 
acres, DM 

Project development 
Fall 2003; public 
scoping Winter 2003-
04, planning & analysis 
Spring 2004 

CE/DM 
Spring 2004 

John C 
Phillips 

FR 148 Road Reconstruction Project, 
resurface, install drainage, & 
construct sediment catchments, ±2.5 
mi., Sec 25, T23N, R2E, Sec 20, 29, 
30, T23N, R3E, DM  

Project development; 
public scoping, 
planning & analysis 
Fall 2003  

CE/DM Fall 
2003, Implement 
Spring 2004 

John C 
Phillips 

Cecilia Creek Bank Stabilization 
Project, Install wood/log cribbing & 
gabions, rehab disperse camps, 
modify culverts, & relocate fences, 
±200 linear feet, Sec 23, 30, T23N, 
R1E, DM 

Project development; 
public scoping, 
planning & analysis 
Fall 2003 

CE/DM Fall 
2003, Implement 
Summer 2004 

John C 
Phillips 

Mesa del Camino & Corral Wildlife 
Waters Project, install 2 trick tanks, 
±1 ac, Sec 30, T24N, R3E, & Sec 1, 
2, T23N, R2E, DM 

Project development; 
public scoping, 
planning & analysis 
Winter 2003 

CE/DM Spring 
2004, Implement 
Spring 2004 

John C 
Phillips 

Continental Divide Trail Construction 
Project, Phase II, 12-15 mi, T23-25N, 
R1-2E, DM 

Project planning & 
analysis Fall 2003 

CE/DM Fall 
2003, Implement 
Summer 2004 

Barbara 
Garcia 

 
Española Ranger District, John Miera, District Ranger                           (505) 753-7331 
P.O. Box 3307, Española, New Mexico 87533 
Los Alamos, Rio Arriba, & Santa Fe Counties 
Buckman Water Diversion Project 
±20 ac, National Forest lands (+ BLM 
& pvt lands), facilities to withdraw 
Rio Grande water for Santa Fe, Santa 
Fe County & Las Companas 
subdivision, Sec 35, T19N, R7E, EIS. 

Public scoping 
completed; planning & 
analysis in progress; 
Draft EIS Winter 2003-
04. 

FEIS/ROD Fall 
2004; Implement 
Spring 2005 

Sandy 
Hurlocker 

Española RD Road Closure & 
Decommissioning Project, ±700 
miles, District-wide, EA 

Project development; 
public scoping, 
planning & analysis 
Winter 2003-04 

DN/FONSI 
Fall 2004, 
Implement 
Spring 2005 

Sandy 
Hurlocker 

La Sotella Rx Burn Project, improve 
wildlife habitat, ±3200 ac, T21-22N, 
R6E, DM 

Public scoping 
complete; planning & 
analysis in progress 

CE/DM Winter 
2003-04 

Mary Orr 

Rendija Canyon Tree Thinning 
Project, ±120 ac, N.F. land adjacent to 
Barranca Mesa subdivision, Sec 3, 
T19N, R6E, DM 

Project development; 
public scoping, 
planning & analysis 
Winter 2003-04  

CE/DM Winter 
2003-04 

Dave 
Isackson 



Cuba-Jemez Resource Area 
 
Cuba Ranger District, Steve Romero, District Ranger                              (505) 289-3264 
P.O. Box 130, Cuba, New Mexico 87013, Sandoval County 
Project Name, Description, 
Location, Acres/Miles, & NEPA 
Document Type 

Status of Scoping, 
Analysis & Comment 
Period 

Est. Decision & 
Implementation 
Dates 

Project 
Contact 

Eureka Mesa WUI Project, thin & Rx 
burn, ±800 acres T21N, R1E, DM 

Public scoping 
complete; planning & 
analysis Fall 2003 

CE/DM Fall 
2003, Implement 
Spring 2004 

Rita 
Skinner 

Pollywog, Ojitos, Llaves, Chiquito 
Allotment Mgnt, ±60,000 ac, T25-
26N, R1W-R1E, EA 

Public scoping, 
planning, & analysis 
Winter-Spring 2004 

DN/FONSI Fall 
2004, Implement 
Spring 2005 

Rita 
Skinner 

Misc. Range Allotment Facilities, 
various locations, DM 

Public scoping, 
planning, & analysis 
when proposed 

CE/DM  Jim Eaton 

 
Jemez Ranger District, John Peterson, District Ranger,                           (505) 829-3535 
P.O. Box 150, Española, New Mexico 87025 Sandoval County 
San Diego Cattle Allot Mgnt, ±91,800 
ac, T17-18N, R1-2E, EIS 

Public scoping 
complete; planning & 
analysis in progress 

DEIS Spring 
2004, FEIS/ROD 
Implement Fall 
2004 

Rita 
Skinner 

Virgin Mesa WUI Project, thin & Rx 
Burn, ±5,000 ac, T18-19N, R2-3E, 
DM 

Public scoping 
complete; planning & 
analysis in progress 

CE/DM Fall-
Winter 2003, 
Implement 
Spring 2004 

Marie 
Rodriguez 
(505) 289-
3264 

Oaks-West Mesa Rx Burn Project, 
Wildlife Improvement, ±3,950 ac., 
T17N, R4-5E, DM 

Public scoping, 
planning & analysis, 
Fall - Winter 2003 

CE/DM Spring 
2004 

Jo Wargo 

Monument Canyon Research Natural 
Area Restoration Project, Thin & Rx 
Burn, ±640 ac, Sec 9, T18N, R3E, 
DM (Coop w / University of Arizona) 

Public scoping 
complete; planning & 
analysis Fall-Winter 
2003 

CE/DM Fall - 
Winter 2003, 
Implement 
Summer 2004 

Marie 
Rodriguez 

Pines Canyon WUI Project, Thin & 
Helispot Const, ±1,800 ac. T18N, 
R5E, DM 

Public scoping 
complete; planning & 
analysis, Fall 2003 

CE/DM Fall 
2003, Implement 
Spring 2004 

Lance 
Elmore 

Coyote Flat Piñon-Juniper Reduction 
Project, ±80 acres, T17N, R1E, DM 

Public scoping, 
planning, & analysis 
Fall 2003 

CE/DM Spring 
2004, Implement 
ASAP  

Derek 
Padilla 

Misc. Range Allotment Facilities, 
various locations, DM 

Public scoping, 
planning, & analysis 
when proposed 

CE/DM Derek 
Padilla 



Pecos-Las Vegas Resource Area 
 
Joe Reddan, District Ranger                                                                            (505) 757-6121 
P.O. Drawer 429, Pecos, New Mexico 87552 
San Miguel, Santa Fe, & Mora Counties 
 
San Miguel County 
Gallinas Municipal Watershed WUI 
Project, Thin & Rx burn, 
±11,000,T17-18, R13-14, EA 

Planning & analysis 
complete 

DN/FONSI 
Winter 2003-04; 
Implement ASAP 

Julie True 

Viveash Rehab - Cow Creek 
Campground Relocation, Sec 32, T17, 
R13E, EA 

Public scoping 
complete; planning & 
analysis in progress 

DN/FONSI, 
Spring 2004, 
Implement ASAP 

John 
Buehler 

Soldier Creek, Valle Osha, Cow 
Creek, Bull Creek & Macho 
Allotment Mgnt, ±52,000 ac, T17N, 
R11-13E, EA 

Project development; 
public scoping, 
planning & analysis 
Winter 2003-04 

DN/FONSI, 
Summer 2004; 
Implement 
Spring 2005 

Chris Napp 

Sebadilla Rx Burn Project, ±1900 
acres, Sec 1-3, 10, 12, 13; T15N, 
R13E; Sec 6, 7, 18; T15N, R14E; Sec 
31, T16N, R14E, DM 

Public scoping 
complete; planning & 
analysis in progress 

CE/DM Spring 
2003; Implement 
fall 03 or 04 

Julie True 

Rito Osha Powerline Extension, ±2 
mi, Sec 24, 19, T17N, R12E 

Project development CE/DM Fall 
2003 

Wilfred 
Varela 

Isidoro Vigil Road Easement, ±1 mi, 
Sec 5, T16N, R13E, DM 

Public scoping 
complete; planning & 
analysis in progress 

CE/DM Fall 
2003; Implement 
ASAP 

Wilfred 
Varela 

 
Santa Fe County 
Glorieta WUI Project, Thin & Rx 
Burn, ±4,500 ac, T16-17, R11, DM 

Project development 
Winter-Spring 2003-04 

CE/DM Summer 
2004, Implement 
Spring 2005 

Julie 
Larson 

La Cueva WUI Project, Thin & Rx 
Burn, ±4,500 ac, T16-17, R11, DM  

Project development 
Winter-Spring 2003-04 

CE/DM Summer 
2004, Implement 
Spring 2005 

Julie True 

Dalton Rx Burn Project, ±800 acres, 
Sec 14-16, 22-24, 26, 29-30, 32, 
T17N, R11E, DM 

Public scoping 
complete, planning & 
analysis in progress 

CE/DM Spring 
2004; Implement 
ASAP 

Julie True 



PROJECTS WITH DECISIONS SINCE LAST SOPA 
 
Project Name, Location, NEPA Document 
Type 

Resource 
Area 

Decision 
Date  

Project 
Contact 

Gallina WUI Phase II, Thin & Rx Burn, DM  Coyote-
Española 

7-30-03 John C 
Phillips 

Mesa Poleo WUI Thin & Rx Burn Project, DM Coyote- 
Española 

9-2-03 John C 
Phillips 

Tetilla Wildlife Tanks Project, DM Coyote- 
Española 

6-27-03 Mary Orr 

Aspen Corral Construction Project, DM Coyote- 
Española 

10-16-03 Donald 
Serrano 

Sierra Mosca Cattle Allot Mgnt Plan, EA Coyote- 
Española 

8-22-03 Donald 
Serrano 

Borrego Fire Timber Salvage, EA Coyote- 
Española 

9-03-03 Tom 
Malecek, 
438-7843 

Peñas Negras, Palomas, Ojito Frio, & Vacas Cattle 
Allot Mgnt, EA 

Cuba-Jemez 11-03-03 Rita 
Skinner 
829-3535 

Lakes - BMG Wildfire Timber Salvage, EA Cuba-Jemez 8-6-03 Rita 
Skinner 

Jemez WUI Hazard Reduction Project, EA Cuba-Jemez 6-10-03 Marie 
Rodriguez 

Jemez RD Thinning for Campground Protection from 
Insects, DM 

Cuba-Jemez 9-30-03 Anne 
Ferrell 

Guadalupe Dispersed Recreation Site Project, DM Cuba-Jemez 10-23-03 Anne 
Ferrell 

Viveash Roads Realignment & Bridge Replacement, 
Supplemental EIS 

Pecos-Las 
Vegas 

7-23-03 Chris Napp 

Pecos Wild & Scenic River Mgnt Plan & Forest Plan 
Amendment, ±20 mi., T18-19N, R12-13E, EA 

Pecos-Las 
Vegas 

7-31-03 Chris Napp 

 


